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I. HEADING

Date: November 2, 1992

From: Jason El-Zein, OSC, USEPA, RS-1 Grosse lie, Michigan

To: R. Bowden, USEPA, EERB, Chicago, IL (BOWDEN.R)
R. Powers, USEPA, EERB, RS-1, Grosse He,MI.(ERU/REGV)
M. O'Mara-ATTN: C. Graszer, USEPA, ESS (BY FAX)
N. Zusman, USEPA, ORC, Chicago, IL (BY FAX)
T. Johnson, OSWER, Washington, D.C (EPA5511)
M. Gerber, OEPA, OSC, NWDO, Bowling Green, OH.(BY FAX)
C. Weaver, OEPA, NWDO, Bowling Green, Ohio (BY FAX)
D. Osterfeld, OEPA, Columbus, Ohio (BY FAX)
R. Schwanzl, Assist. Chief, TFD, Toledo, OH...(BY FAX)
M. Hertzfeld, Toledo Haz Mat Team, Toledo, OH.(BY FAX)
W. Halsey, Lucas County Emerg. Mngmt. Agency..(BY FAX)
B. Dunlavey,DERR Sprvsr,NWDO,OEPA,B. Green,OH.(BY FAX)
Duty Officer, NRC, Washington, D.C (BY FAX)
Detective Brannon, Toledo PD, Toledo, OH (BY FAX)

Subject: Toledo Plate Glass Removal, Toledo, Lucas County, Ohio.

POLREP NO. 13 (Final)

II. BACKGROUND:

RA
7460-05-226
CERCLA
Site
No
5-4-92
10-26-92

Site No:
Delivery Order No:
Response Authority:
CERCLA Incident Category:
NPL Status:
Start Date:
Completion Date:

III. RESPONSE INFORMATION:

A. Situation

The Toledo Plate & Window Glass (TPWG) site is an abandoned maufacturing
site for secondary mirror glass. It is situated on a 1.9 acre city block
in an area of Toledo, Ohio comprised of light industries, businesses and
residences.

Local, state and federal investigations of the facility revealed the
existence of numerous drums and assorted containers of various hazardous
wastes and equipment sludge pits containing wastewater sludges. In
a.ddition, investigation teams discovered extensive asbesto contamination
throughout the building. Damaged and deteriorating asbestos insulation
and other building materials containing asbestos were the source of
contamination. Teams also discovered the basement of the building to be
flooded with approximately 12 inches of water; the result of inoperable
siump pumps after electricity to the building was disconnected.
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Ihe cleanup of the TPWG facility was addressed in two phases because of
the presence of both chemical wastes and asbestos in the building. The
first phase of the cleanup, from May, 1992, thru July, 1992, addressed the
cleanup, removal and disposal of the chemical waste found on site. The
second phase of the cleanup, from September, 1992 thru October, 1992
addressed the cleanup, removal and disposal of asbestos from the building.

B. Actions Taken

o October 17 - Received verbal results on analyticals for clearance
samples collected for the basement and the fourth and fifth cleanup
areas of the first floor of the TPW facility. Results indicated that
the levels of asbestos in these areas are below the EPA ambient air
standards.

o October 19 - Shipped (4) 30 cubic yard rolloff boxes containing asbestos
and asbestos contaminated materials (ACM) off site for disposal at the
BFI landfill, 6233 Hagman Rd., Erie, Michigan.

o October 19 - Shipped (4) 30 cubic yard rolloff boxes containing
non-hazardous construction debris off site for disposal at the BFI
landfill, 6233 Hagman Rd., Erie, Michigan.

o October 20 - Shipped (5) 30 cubic yard rolloff boxes containing asbestos
and asbestos contaminated materials (ACM) off site for disposal at the
BFI landfill, 6233 Hagman Rd., Erie, Michigan.

o October 20 - Shipped (2) 40 cubic yard rolloff boxes containing asbestos
and ACM off site for disposal at the Evergreen/Waste Management
landfill, 2625 E. Broadway, Northwood, Ohio.

o October 20 - Shipped (6) 30 cubic yard rolloff boxes containing
non-hazardous construction debris off site for disposal at the BFI
landfill, 6233 Hagman Rd., Erie, Michigan.

o October 21 - Shipped (2) 40 cubic yard rolloff boxes containing asbestos
and ACM off site for disposal at the Evergreen/Waste Management
landfill, 2625 E. Broadway, Northwood, Ohio.

o October 21 - Shipped (4) 30 cubic yard rolloff boxes containing
non-hazardous construction debris off site for disposal at the BFI
landfill, 6233 Hagman Rd., Erie, Michigan.

o October 22 - TAT conducts haz cat tests on wastes shipped for disposal
on 10/16/92 to Pollution Control Industries, East Chicago, Indiana
(PCI). PCI rejected these wastes for disposal on 10/20/92. Based on
test results, the TAT separated the materials into four waste streams
for disposal - flammable solids, flammable liquids, compressed gases,
and solids.
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o October 22 - Shipped (5) 40 cubic yard rolloff boxes containing
non-hazardous construction debris off site for disposal at the BFI
landfill, 6233 Ragman Rd., Erie, Michigan.

o Demobilized majority of ERCS crew and cleanup equipment from site.

o October 23 - Shipped (1) 40 cubic yard rolloff box containing asbestos
and asbestos contaminated materials (ACM) off site for disposal at the
BFI landfill, 6233 Hagman Rd., Erie, Michigan.

o October 23 - Demobilized support zone trailers, equipment and materials,
TAT and remaining ERCS personnel and equipment from site.

o October 26 - Shipped (2) 30 gallon drums and (2) 5 gallon pails
containing flammble liquids, flammable solids, compressed gas, and
solids off site for disposal at Drug & T>h Disposal, Plainwell,
Michigan. These wastes were originally shipped from site on 10/16/92
for disposal at the Pollution Control Industries facility in East
Chicago, Indiana. They were rejected by the facility and returned to
site on 10/22/92. The TAT conducted haz cat tests on the material to
determine waste streams and compatability on 10/22/92.

o Demobilized site security.

C. Next Steps

o Completion of the OSC report.

D. Results Achieved:

o All chemical wastes found on site were collected, consolidated as
appropriate, removed from the TPWG building, and disposed off site
including 33 drums of chemical waste removed from a semi-trailer found
in a lot across from the TPWG building.

o All asbestos, asbestos contaminated materials, and debris have been
removed from the Toledo Plate & Window Glass facility and transported
off site for disposal in landfills.

o TAT collected TEM clearance samples throughout abatement activities to
determine the level of asbestos present in each area of the TPWG
facility after abatement activities were completed, and to verify that
these levels met the standards required for health and safety.
Analytical results for these samples verified that levels of asbestos in
the TPWG facility are now below the EPA ambient air standard.

o All access points in the Toledo Plate & Window Glass building have been
boarded over and/or locked in an effort to limit access to the building
and vandalism to the building's interior.
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IV. COST INFORMATION:

Through October 22, 1992

BUDGETED SPENT

ERGS $ 700,000 $ 628,649
TAT $ 125,000 $ 107,187
EPA - DIRECT $ 26,400 $ 18,445
EPA - INDIRECT $ 42,400 $ 31,990

TOTAL $ 893,800 $ 786,271


